

PRO-SCV-12 | S-Curve

LMD Bridge & Road Interchange

Status: DATA AVAILABLE. Generated 2026-08-14T03:05:27+00:00.

Logical table	Project-relative CSV	Rows	SHA-256
s_curve	01-data/import_templates/s_curve.csv	10	c99147a0b0a12c96e53c2a6d7efba7950e0035ebf613e0d639e2002360363cba

project_id	months	monthly_planned	cumm_monthly_planned	monthly_actual	cumm_monthly_actual
LMD-Bridge	1-Nov-25	17000000.00	17000000.00	11849000.00	11849000.00
LMD-Bridge	1-Dec-25	34000000.00	51000000.00	24534400.00	36383400.00
LMD-Bridge	1-Jan-26	59500000.00	110500000.00	44398900.00	80782300.00
LMD-Bridge	1-Feb-26	85000000.00	195500000.00	65518000.00	146300300.00
LMD-Bridge	1-Mar-26	102000000.00	297500000.00	81130800.00	227431100.00
LMD-Bridge	1-Apr-26	119000000.00	416500000.00	97580000.00	325011100.00
LMD-Bridge	1-May-26	110500000.00	527000000.00	93328300.00	418339400.00
LMD-Bridge	1-Jun-26	102000000.00	629000000.00	88658400.00	506997800.00
LMD-Bridge	1-Jul-26	85000000.00	714000000.00	60222500.00	567220300.00
LMD-Bridge	1-Aug-26	68000000.00	782000000.00	49504000.00	616724300.00