

PRO-MIL-18 | Milestone Status

LMD Bridge & Road Interchange

Status: DATA AVAILABLE. Generated 2026-08-14T03:05:27+00:00.

Logical table	Project-relative CSV	Rows	SHA-256
milestones	01-data/import_templates/milestones.csv	5	e17a148a39324595b285bfaf65ad3765adb69c1a00c1d565675e7b9042735680

milestone_id	project_id	activity_name	planned_date	forecast_date	actual_date
KD-MS-1000	LMD-Bridge	Project Start Date	5-Nov-25	5-Nov-25	5-Nov-25
KD-MS-1010	LMD-Bridge	Contract Agreement	5-Nov-25	5-Nov-25	5-Nov-25
KD-MS-1020	LMD-Bridge	IFC Drawing Package	12-Nov-25	3-Dec-25	12-Nov-25
KD-MS-5000	LMD-Bridge	Structural Works Completion	5-Nov-26	7-Jan-27	
KD-MS-9000	LMD-Bridge	Substantial Completion	20-Mar-27	9-Jun-27	