

# PRO-EXE-23 | Executive Report

## LMD Bridge & Road Interchange

Status: DATA AVAILABLE. Generated 2026-08-14T03:05:27+00:00.

| Logical table | Project-relative CSV                    | Rows | SHA-256                                                          |
|---------------|-----------------------------------------|------|------------------------------------------------------------------|
| projects      | 01-data/import_templates/projects.csv   | 1    | 0d94c95d5e0785944f89244891e81f5b37ef8ad26cddea1af608df48ab389cd2 |
| activities    | 01-data/import_templates/activities.csv | 17   | a580fd7fd29906a1c2a7ab6a0809637aa02b958d1f6a7e440ef191611d81cb47 |
| evm           | 01-data/import_templates/evm.csv        | 17   | 10e2dfdf475f7ccc50635d661748817efcab2f0861173cb79734924a768bd8bc |
| risks         | 01-data/import_templates/risks.csv      | 3    | 561a5cdc5b29d803245abb20e541b516b288d9e9c0dcfe5d053ccb9971b1d1d  |

| project_id | project_name                  | client_name                | contractor            | planned_start | planned_finish |
|------------|-------------------------------|----------------------------|-----------------------|---------------|----------------|
| LMD-Bridge | LMD Bridge & Road Interchange | LMD Infrastructure Company | Prime Roads & Bridges | 5-Nov-25      | 20-Mar-27      |