

PRO-CAD-27 | Contract Administration

LMD Bridge & Road Interchange

Status: DATA AVAILABLE. Generated 2026-08-14T03:05:27+00:00.

Logical table	Project-relative CSV	Rows	SHA-256
contracts	01-data/import_templates/contracts.csv	2	4ca04f641155ed2621a203eaaea289fc935fdfe3f4abebe7130203c57610514f
claims	01-data/import_templates/claims.csv	2	aa956ad11040d6b3b4a5b9e161d52a2d55d5fd43c4668d143ee352bfc5ef449d

contract_id	project_id	package	contractor	contract_type	original_value
LB-PH-01	LMD-Bridge	1	Prime Roads & Bridges	Unit rate	850000000
LB-PH-02	LMD-Bridge	2	Prime Roads & Bridges	Lump sum	153000000