

PRO-DLY-02 | Delay Analysis

Nasr city-Tunnel

Status: DATA AVAILABLE. Generated 2026-08-14T03:05:38+00:00.

Logical table	Project-relative CSV	Rows	SHA-256
delay_events	01-data/import_templates/delay_events.csv	5	1c019d09c9c45c73f9bac4ffe6d0ca8f0a7556f4caf98c51a8a353a65b77070b
delay_classification	02-delay_analysis/unified_tia_csv/12_delay_event_classification.csv	6	7bf04c012e1c9259fcb157c8eaa31f4e05b4c9cf52c0bf798d64bb2a1e9cd38

project_id	Primary Event ID	Activity ID	Activity Name	BL Start	BL Finish
Nasr city-Tunnel	Late structural shop drawing approval	NCT-A-RFT-1080	Building A Raft Reinforcement	7-Mar-26	26-Mar-26
Nasr city-Tunnel	Restricted Building B access	NCT-B-EXC-1100	Building B Excavation	16-Feb-26	7-Mar-26
Nasr city-Tunnel	Late utility diversion instruction	NCT-UTL-1140	Underground Drainage Network	16-Mar-26	14-Apr-26
Nasr city-Tunnel	Concrete plant interruption	NCT-B-CON-1130	Building B Raft Concrete	6-Apr-26	11-Apr-26
Nasr city-Tunnel	Additional dewatering requirement	NCT-A-EXC-1060	Building A Excavation	9-Feb-26	26-Feb-26