

PRO-MIL-18 | Milestone Status

Nasr city-Tunnel

Status: DATA AVAILABLE. Generated 2026-08-14T03:05:38+00:00.

Logical table	Project-relative CSV	Rows	SHA-256
milestones	01-data/import_templates/milestones.csv	5	92f9cf4783cd6505360f8ec647fd1b01804ad09344f705a08605b05cf4205fd4

milestone_id	project_id	activity_name	planned_date	forecast_date	actual_date
NCT-MS-1000	Nasr city-Tunnel	Notice to Proceed	5-Jan-26	5-Jan-26	5-Jan-26
NCT-MS-1010	Nasr city-Tunnel	Site Handover	8-Jan-26	10-Jan-26	10-Jan-26
NCT-MS-1020	Nasr city-Tunnel	IFC Package Complete	31-Jan-26	18-Mar-26	18-Mar-26
NCT-MS-1030	Nasr city-Tunnel	Substructure Completion	28-May-26	19-Jun-26	
NCT-MS-1040	Nasr city-Tunnel	Project Completion	15-Dec-26	12-Jan-27	