

PRO-CAD-27 | Contract Administration

Sophia Mall Mixed-Use Development

Status: DATA AVAILABLE. Generated 2026-08-14T03:05:35+00:00.

Logical table	Project-relative CSV	Rows	SHA-256
contracts	01-data/import_templates/contracts.csv	2	719e5ba575305c8d03a214b23577eeeb659647b3d201406ce757d57f2b4cb1cf
claims	01-data/import_templates/claims.csv	2	d7dfd07c6ee35b2b8cdabb044313853b0a371e4e20ee2c8e754a8050e8a0e69d

contract_id	project_id	package	contractor	contract_type	original_value
SM-PH-01	Sophia-Mall	1	Delta Build Contractors	Unit rate	2100000000
SM-PH-02	Sophia-Mall	2	Delta Build Contractors	Lump sum	378000000