

PRO-CHG-28 | Change Control

Sophia Mall Mixed-Use Development

Status: DATA AVAILABLE. Generated 2026-08-14T03:05:35+00:00.

Logical table	Project-relative CSV	Rows	SHA-256
claims	01-data/import_templates/claims.csv	2	d7dfd07c6ee35b2b8cdabb044313853b0a371e4e20ee2c8e754a8050e8a0e69d

project_id	claim_id	contract_id	claim_event_ref	claim_title	notice_date
Sophia-Mall	CL-001	SM-PH-01	DE-001	Employer free issue steel delay	10-Feb-26
Sophia-Mall	CL-002	SM-PH-01	DE-002	Late IFC and RFI response impact	9-Mar-26