

PRO-SCV-12 | S-Curve

Suez Tunnel Civil & MEP Works

Status: DATA AVAILABLE. Generated 2026-08-14T03:05:41+00:00.

Logical table	Project-relative CSV	Rows	SHA-256
s_curve	01-data/import_templates/s_curve.csv	10	042255b4a632751a2b0faba1247564cd62497debaee4f91b3ea0d05fa11049b3

project_id	months	monthly_planned	cumm_monthly_planned	monthly_actual	cumm_monthly_actual
Suez-Tunnel	1-Sep-25	25000000.00	25000000.00	17637500.00	17637500.00
Suez-Tunnel	1-Oct-25	50000000.00	75000000.00	36520000.00	54157500.00
Suez-Tunnel	1-Nov-25	87500000.00	162500000.00	66088750.00	120246250.00
Suez-Tunnel	1-Dec-25	125000000.00	287500000.00	97525000.00	217771250.00
Suez-Tunnel	1-Jan-26	150000000.00	437500000.00	120765000.00	338536250.00
Suez-Tunnel	1-Feb-26	175000000.00	612500000.00	145250000.00	483786250.00
Suez-Tunnel	1-Mar-26	162500000.00	775000000.00	138921250.00	622707500.00
Suez-Tunnel	1-Apr-26	150000000.00	925000000.00	131970000.00	754677500.00
Suez-Tunnel	1-May-26	125000000.00	1050000000.00	88562500.00	843240000.00
Suez-Tunnel	1-Jun-26	100000000.00	1150000000.00	72800000.00	916040000.00