

PRO-MIL-18 | Milestone Status

Suez Tunnel Civil & MEP Works

Status: DATA AVAILABLE. Generated 2026-08-14T03:05:41+00:00.

Logical table	Project-relative CSV	Rows	SHA-256
milestones	01-data/import_templates/milestones.csv	5	4b071a9ae1e1719f488cd5eac458aec6a20c27c4a5f4b2a47b219a2f71708af2

milestone_id	project_id	activity_name	planned_date	forecast_date	actual_date
KD-MS-1000	Suez-Tunnel	Project Start Date	1-Sep-25	1-Sep-25	1-Sep-25
KD-MS-1010	Suez-Tunnel	Contract Agreement	1-Sep-25	1-Sep-25	1-Sep-25
KD-MS-1020	Suez-Tunnel	IFC Drawing Package	8-Sep-25	24-Sep-25	8-Sep-25
KD-MS-5000	Suez-Tunnel	Structural Works Completion	1-Sep-26	19-Oct-26	
KD-MS-9000	Suez-Tunnel	Substantial Completion	28-Feb-27	18-May-27	