

PRO-EXE-23 | Executive Report

Suez Tunnel Civil & MEP Works

Status: DATA AVAILABLE. Generated 2026-08-14T03:05:41+00:00.

Logical table	Project-relative CSV	Rows	SHA-256
projects	01-data/import_templates/projects.csv	1	e914a7ae15cdb854da7a3e5b1c5c01543bd0e8bb476e744ef8039cfc7658a4dc
activities	01-data/import_templates/activities.csv	17	5e87b755294285b023dd76f20215a75ebfaefa5412f731da37add3f2742c1cc8
evm	01-data/import_templates/evm.csv	17	7560e8256e0adb2957234c0dcbb39ed29ab4158e4bd73ca312951e685a916122
risks	01-data/import_templates/risks.csv	3	fd3cbaff8453949160b4c799030420ebedbcf1430bdaf71a48e6c20866483263

project_id	project_name	client_name	contractor	planned_start	planned_finish
Suez-Tunnel	Suez Tunnel Civil & MEP Works	Suez Urban Development Authority	Nile Infra JV	1-Sep-25	28-Feb-27