

PRO-IPC-06 | Interim Payment

ROYA-BIG PROJECT PHASE01 (B1-4)

Status: DATA AVAILABLE. Generated 2026-08-14T03:05:31+00:00.

Logical table	Project-relative CSV	Rows	SHA-256
payments	02-delay_analysis/unified_tia_csv/08- payments.csv	8	a34b3ed257845b3e65bb8b30bd064313abc9c3eea565d004fe17238b2b3fa07c

project_id	payment	contract	project	invoice no	invoice date
The Big -P.01-UP-20-April-26	1.0	Ph-01	The Big -P.01-UP-20-April-26	1.0	6-Dec-25
The Big -P.01-UP-20-April-26	2.0	Ph-01	The Big -P.01-UP-20-April-26	2.0	29-Dec-25
The Big -P.01-UP-20-April-26	3.0	Ph-01	The Big -P.01-UP-20-April-26	3.0	24-Jan-26
The Big -P.01-UP-20-April-26	4.0	Ph-01	The Big -P.01-UP-20-April-26	4.0	25-Feb-26
The Big -P.01-UP-20-April-26	5.0	Ph-01	The Big -P.01-UP-20-April-26	5.0	25-Mar-26
The Big -P.01-UP-20-April-26	6.0	Ph-01	The Big -P.01-UP-20-April-26	6.0	26-Apr-26
The Big -P.01-UP-20-April-26					
The Big -P.01-UP-20-April-26					