

PRO-MIL-18 | Milestone Status

ROYA-BIG PROJECT PHASE01 (B1-4)

Status: DATA AVAILABLE. Generated 2026-08-14T03:05:31+00:00.

Logical table	Project-relative CSV	Rows	SHA-256
milestones	01-data/import_templates/milestones.csv	4	6fb57c383030a05019f4e7e4a42f49a53b30318717b9a266b565b86583247a82

milestone_id	project_id	activity_name	planned_date	forecast_date	actual_date
KD`-MS-1000	The Big -P.01-UP-20-April-26	Project Start Date	11-Sep-25	11-Sep-25	11-Sep-25
KD-MS-1010	The Big -P.01-UP-20-April-26	Contract Agreement	11-Sep-25	11-Sep-25	11-Sep-25
KD-MS-1020	The Big -P.01-UP-20-April-26	IFC Drawing Package	11-Sep-25	11-Sep-25	11-Sep-25
KD-MS-1040	The Big -P.01-UP-20-April-26	Ground Works Finish Date	11-May-26	10-Sep-26	