

# PRO-IFC-30 | Interface Management

## ROYA-BIG PROJECT PHASE01 (B1-4)

Status: DATA AVAILABLE. Generated 2026-08-14T03:05:31+00:00.

| Logical table | Project-relative CSV                                   | Rows | SHA-256                                                          |
|---------------|--------------------------------------------------------|------|------------------------------------------------------------------|
| ifc           | 02-delay_analysis/unified_tia_csv/07- ifc_conflict.csv | 16   | 49c2ac382b462b477bff72061bc4c06911b5283539a6a5234b8e6bd7e23320a8 |

| project_id                   | Activity ID          | Activity Name                                           | Original Duration | Start     | Finish    |
|------------------------------|----------------------|---------------------------------------------------------|-------------------|-----------|-----------|
| The Big -P.01-UP-20-April-26 | E-SUB-B01-BAS02-1030 | Submittal for Beams Conc. Dim. & RFT DWGs (B01) (Bas 0  | 18                | 20-Nov-25 | 16-Feb-26 |
| The Big -P.01-UP-20-April-26 | E-SUB-B01-BAS02-1040 | Submittal for Slabs Conc. Dim. & RFT DWGs (B01) (Bas 0  | 18                | 30-Nov-25 | 22-Feb-26 |
| The Big -P.01-UP-20-April-26 | E-SUB-B01-BAS01-1030 | Submittal for Beams Conc. Dim. & RFT DWGs (B01) (Bas 0  | 18                | 2-Nov-25  | 10-Mar-26 |
| The Big -P.01-UP-20-April-26 | E-SUB-B01-BAS01-1040 | Submittal for Slabs Conc. Dim. & RFT DWGs (B01) (Bas 0  | 18                | 5-Nov-25  | 31-Mar-26 |
| The Big -P.01-UP-20-April-26 | E-SUB-B02-BAS02-1020 | Submittal for Beams Conc. Dim.& RFT DWGs (B02) (Bas 02) | 18                | 22-Oct-25 | 11-Nov-25 |
| The Big -P.01-UP-20-April-26 | E-SUB-B02-BAS02-1030 | Submittal for Slabs Conc. Dim.& RFT DWGs (B02) (Bas 02) | 18                | 26-Oct-25 | 22-Feb-26 |
| The Big -P.01-UP-20-April-26 | E-SUB-B02-BAS01-1020 | Submittal for Beams Conc. Dim. & RFT DWGs (B02) (Bas 0  | 18                | 2-Nov-25  | 23-Nov-25 |
| The Big -P.01-UP-20-April-26 | E-SUB-B02-BAS01-1030 | Submittal for Slabs Conc. Dim. & RFT DWGs (B02) (Bas 0  | 18                | 5-Nov-25  | 31-Mar-26 |
| The Big -P.01-UP-20-April-26 | E-SUB-B03-BAS02-1030 | Submittal for Slabs Conc. Dim. & RFT DWGs (B03) (Bas 0  | 18                | 01-Mr-26  | 10-Mar-26 |
| The Big -P.01-UP-20-April-26 | E-SUB-B03-BAS02-1020 | Submittal for Beams Conc. Dim. & RFT DWGs (B03) (Bas 0  | 18                | 01-Mr-26  | 10-Mar-26 |
| The Big -P.01-UP-20-April-26 | E-SUB-B03-BAS01-1020 | Submittal for Beams Conc. Dim. & RFT DWGs (B03) (Bas 0  | 18                | 01-Mr-26  | 10-Mar-26 |
| The Big -P.01-UP-20-April-26 | E-SUB-B03-BAS01-1030 | Submittal for Slabs Conc. Dim. & RFT DWGs (B03) (Bas 0  | 10                | 02-Mr-26  | 12-Mar-26 |