

Earned Value Management



Critical Alerts

View All

- !

Steel Supply Delay

Delay in steel shipment affecting structure building progress

High
- !

IFC Clash Detected

4 clashes found in current coordination records

High
- ?

RFIs Pending

5 RFIs are pending response from consultants

Medium
- ?

Contract Exposure

Exposure amount exceeds threshold for active contracts

Medium


Performance Overview



Cost Performance

View Trend

AC (Actual Cost) EV (Earned Value) PV (Planned Value)



Jan '26 Feb '26 Mar '26 Apr '26 May '26 Jun '26 Jul '26 Aug '26 Sep '26 Oct '26 Nov '26 Dec '26


Progress by Discipline

View All



Cost Breakdown

View Report



? Total Activities 17	? Critical Activities 11	? SPI 0.86	? CPI 0.94	? Active Contracts 2	? Open RFIs 5	? Open Submittals 1	Nile Infra JV Suez Tunnel Civil & MEP Works
--	---	---	---	---	--	--	---

