

Ref No.: BD-ACEPM-SAMCO-LET-004

Wednesday, 17<sup>th</sup> of September 2025

To: SAMCO National Construction Company  
Attention: Eng. Mohammed Sami Mohammed (Project Manager)

Project Name: The Big Business District  
Contract/Package: Construction Works of the Civil Works for Buildings B1, B2, B3 and B4

Subject: Required Contractual Submissions

Reference (S):

- 1) Kick-off Meeting Agenda, dated May 11, 2025

Dear Sir,

With reference to the Contract signed between the Employer and your company and the kick of meeting Ref. No. 1, and in accordance with the provisions of the General and Particular Conditions, we request you to expedite the submission of all pre-construction submittals required prior start construction Works.


As per the Contract requirements, the following documents shall be submitted within the durations stated in the Contract which is, but no limited to:

1. **Key staff and Updated Organization Chart** in accordance with Particular condition **Sub-clause 6.9** (Contractor Personnel), to submit the staff numbers, organization and CVs for approval within one month from commencement date, i.e. it shall be submitted before **October 11, 2025**.
2. **Detailed Time Programme** in accordance with **sub-clause 8.3**, to be submitted within 21 days after receiving the notice to commence, i.e. it shall be submitted before **October 1, 2025**
3. **Health and Safety Plan** with naming the key person, and in accordance with **Clause 6.7**, and General requirements parag. No. 6, which should be submitted within 1 month from the effective date, i.e. it should be submitted before **May 30, 2025**, which is delayed than the Contractual duration and should be submitted urgently, also to submit the following:
  - Risk assessment for construction
  - Emergency plan for construction
4. **Quality Assurance Plan** in accordance with **Clause 4.9**, and General requirements parag. No. 5.
5. **Steel Reinforcement Quantities**: In accordance with the Agreement and the Appendix to Tender Section 2.1, and considering the advance payment which includes the steel reinforcement for the project, the Contractor is required, as per repeated requests from ACE-PM, to submit the required quantities along with the BBS. These documents must be submitted within one week, i.e., no later than September 24, 2025. Any delay or failure to provide the required information will be the sole responsibility of the Contractor, and any resulting negative impact on the project or the Employer's procurement process will be attributed accordingly.

6. **Progress Reports** in accordance with **Clause 4.21**, and General requirements parag. No. 8.
7. Any other required document as stipulated in the Contract and The Employer Requirements to enable ACE-PM, Consultant and Employer to review, approve, and grant access to proceed with the Construction Works.

Your prompt action on the above is essential to avoid delays in the commencement and progress of the Project. Please submit all outstanding documents within the contractual durations. Failure to comply with these requirements may be considered as non-fulfillment of contractual obligations under the Conditions of Contract. We trust you will give this matter your immediate attention.

Yours faithfully  
Eng./ Shady El-Kersh  
Project Director



Attachment(s): N.A.

CC:

- Eng. Mostafa Galal, Owner's Representative
- Eng. Wael Ismael, Resident Engineer

شادي

SK