

Ref No.: BD-ACEPM-SAMCO-LET-011

Date: Saturday, 04th of October 2025

To: SAMCO National Construction Company

Attention: Eng. Mohammed Sami Mohammed (Project Manager)

Project Name: The Big Business District

Contract/Package: Construction Works of the Civil Works for Buildings B1, B2, B3 and B4

Subject: Re: Notification of Pipe Breakage and Suspension of Excavation Works – Request for Repair Update

Reference (S):

1) Contractor's Letter Ref. BD-CW-SAMCO-ACE-LET-STR-013 dated 30/09/2025

Dear Sir,

With reference to the above-mentioned subject and in response to the Contractor's letter Ref. No. 1, ACE-PM would like to clarify the following:

Regarding the water leakage issue raised by the Contractor, ACE-PM confirms that the leakage which occurred on 29 September 2025 was resolved on the same day. The Contractor proceeded with the excavation works referenced in their letter immediately after the pipe leakage was rectified, without any instruction or request from either the Employer or ACE-PM to suspend the works. There are currently no ongoing issues related to this matter.

Accordingly, the events referred to in the Contractor's letter are considered concluded and fully resolved.

Furthermore, concerning the collapse in the affected area behind Buildings B5, B6, B14, and B15, and in line with the Employer's direction and mutual agreement with the Contractor, the Contractor is instructed to proceed with the necessary corrective actions and rectification works in this area.

Yours faithfully,
Eng./ Abdelaziz Mohammed.



Project Manager,
ACE Project Management

Attachment(s): N/A

CC:

Eng. Mostafa Gala – Owner representative