

Ref No.: **BD-ACEPM-SAMCO-LET-016**

Date: Monday, 20th of October 2025

To: SAMCO National Construction Company
Attention: Eng. Mohammed Sami Mohammed (Project Manager)

Project Name: The Big Business District

Contract/Package: Construction Works of the Civil Works for Buildings B1, B2, B3 and B4

Subject: **Re: Site Coordination Following Recent Updates & Request to Reduce the Quantity of the First Delivery of Reinforcement Steel**

Reference (S):

- 1) Contractor's Letter Ref. BD-CW-SAMCO-Roya-LET-011 dated 30/09/2025
- 2) Contractor's Letter Ref. BD-CW-SAMCO-Roya-LET-010 dated 27/09/2025

Dear Sir,

With reference to the above-mentioned subject and in response to the Contractor's Letter Ref. No. 1, please be informed that the Engineer's response issued under Letter Ref. No. 3 has already clarified the matter related to the earthworks referenced in the Contractor's correspondence

Furthermore, regarding the Contractor's request related to the steel reinforcement quantities mentioned in the same letter, the Engineer would like to inform you that the Employer has processed the first requisition as per the Contractor's Letter Ref. No. 2. Accordingly, at this stage, the Employer will prioritize the supply of the quantities specified in the Contractor's Letter Ref. No. 1.

Yours faithfully,
Eng. Abdelaziz Mohammed.


Project Manager
ACE Project Management

Attachment(s): N/A

CC:

Eng. Mostafa Gala -- Owner representative

MS