

Ref No.: BD-ACEPM-SAMCO-LET-030

Date: Sunday, 15th of March 2026

To: SAMCO National Construction Company

Attention: Eng. Mohammed Sami Mohammed (Project Manager)

Project Name: The Big Business District

Contract/Package: Construction Works of the Civil Works for Buildings B1, B2, B3 and B4

Subject: Comments on Monthly Progress Report – February 2026

Reference (S):

- 1) Contractor's Monthly Report Ref. BD-CW-Samco-ACE-Ds-Gen-0012 dated 11/03/2026**

Dear Sir,

With reference to the above-mentioned subject, the signed Contract documents, the related reference documentation, and the Engineer's recent site inspection, the Engineer hereby provides the following comments regarding the submitted Monthly Progress Report Ref. No. (1).

As previously agreed during the progress meetings, the Monthly Progress Report shall be submitted on the 30th day of each month. The Contractor shall ensure adherence to the agreed submission date.

Furthermore, the Contractor shall comply with Point 8.3 of the General Requirements of the Contract documents. The submitted report shall include all required items, including but not limited to the following:

1. Project key contractual milestones.
2. Shop drawing list.
3. Material submittal list.
4. Detailed steel reinforcement delivery to the site.
5. Project milestones status.
6. Invoicing status.
7. Current month executive summary.
8. Key achievements during the current month, including the Schedule Performance Index (SPI).
9. Project percentage complete status (Cost-based).
10. Project percentage complete status (Time-based).
11. Updated project logs, including procurement logs, technical submittals logs, and quality logs.
12. Health, safety, and environment status.

In addition, the following remarks shall be addressed in the revised report:

1. Under Project Particulars, the Contractor shall include the Project's Consultant (PCO).
2. A layout of the project shall be included for reference and clarification.
3. Detailed activities carried out during each month shall be clearly presented.
4. Planned activities for the upcoming month shall be included.
5. The expected modified Contract Amount shall be stated.
6. Variation Order (VO) status shall be included in detail.
7. Issues shall be clearly identified as pending items, while all closed issues shall be removed from the list.
8. Attached photos shall include dates.

For the avoidance of doubt, the inclusion of any issue within the report shall not be construed as an automatic entitlement, determination, or recognition by either the Employer or the Engineer. Any such matters shall be addressed strictly in accordance with the contractual procedures, and the Contractor shall comply with the provisions of Sub-Clause 20.1 (Contractor's Claims) of the Contract.

Accordingly, the Contractor is requested to revise and resubmit the Monthly Progress Report in full compliance with the contractual requirements and the above-mentioned comments.



Project Manager,
ACE Project Management

Attachment(s):

CC:

Eng. Mohamed Hamza - Projects Manager

Eng. Mostafa Gala - Owner representative

Eng. Ahmed Saafan – Project Controls Director

Eng. Ramy Refaat – Commercial Contracts Director

Eng. Osama Waly – PCO representative



MS