



Ref No.: BD-CW-SAMCO-ACE-LET-STR-013

30-September-2025

To: ACE Project Management | Moharram Bakhoun

Attention: Eng. Abdulaziz Mohamed (Project Manager)

Project Name: The Big Business District.

Contract/Package: Construction Works.

Subject: Notification of Pipe Breakage and Suspension of Excavation Works – Request for Repair Update

Dear Sir,

With reference to the breakage of the two pipes that occurred Yesterday at the project site, we would like to inform you that this incident has caused the suspension of the excavation spoil removal works as well as the halting of the tank excavation works until further notice. We would also like to draw your attention to the fact that the resulting leakage has caused cracks and collapse in the affected area at the rear of the project (behind buildings B5, B6, B14, and B15), as shown in the attached photos.

We kindly request you to inform us once the pipes have been repaired and the resulting damages have been addressed, so that we can resume work progress as soon as possible.

Attachments: -

- (9) photos

Best regards,

Eng./ Mohammed Sami Mohammed
Project Director
SAMCO National Construction

