



Ref No.: BD-CW-SAMCO-ACE-LET-STR-015

06-October-2025

To: ACE Project Management | Moharram Bakhoun

Attention: Eng. Abdulaziz Mohamed (Project Manager)

Project Name: The Big Business District.

Contract/Package: Construction Works.

Subject: Reminder to Submit the Final Package and Deliver the Signed Hard Copies

Dear Sir,

With reference to your letter (Ref No. BD-ACEPM-SAMCO-LET-012) regarding the procedures related to contractual variations in accordance with Sub-Clause (13.3) of the General Conditions of Contract and the relevant provisions of the Particular Conditions,

and considering the contractor's obligation to submit a written notice within fourteen (14) days from the date of any instruction issued by the Engineer that may result in a change in the scope of works, additional costs, or an impact on the completion period,

We would like to inform you that we require a complete, approved, and stamped IFC Package of the Structural, Architectural, and MEP drawings,

in order to proceed with the review of drawings and the clash detection process, and to determine any potential variations in accordance with the contractual provisions.

This will also enable us to submit the required notice within the contractual period of fourteen (14) days, as stipulated under the above-mentioned clause.

We therefore kindly request your prompt assistance in providing the requested approved drawings to avoid any delay in the technical reviews and contractual procedures.

Best regards,

Eng./ Mohammed Sami Mohammed
Project Director
SAMCO National Construction

