



**Ref No.: BD-CW-SAMCO-ACE-LET-019**

**26-October-2025**

**To:** ACE Project Management | Moharram Bakhoun

**Attention:** Eng. Abdelaziz Mohamed (Project Manager)

**Project Name:** The Big Business District.

**Contract/Package:** Construction Works.

**Subject:** Request for Complete Set of IFC Drawings (Architectural, Structural & MEP)

**Dear Sir,**

With reference to the above-mentioned subject, and further to our previous letter No. BD-CW-SAMCO-ACE-LET-STR-012 dated 30/09/2025, as well as the meeting held at Roya Company headquarters on Thursday, 02/10/2025 — during which it was confirmed that the updated complete package would be sent — we would like to inform you that, to date, we have not received anything in this regard.

Further to the above, we would like to clarify that upon reviewing the package received on 25/05/2025 (IFT stage used for pricing), and comparing it with the package received on 04/08/2025, which included only the structural drawings, it was observed that there is a complete change in the design, including concrete sections, slab boundaries, and the total number of floors.

Accordingly, we kindly request that you provide us with the complete set of approved IFC drawings, including Architectural, Structural, Mechanical, and Electrical drawings, to enable us to carry out a comprehensive technical review and update the execution program accordingly

**With sincere regards and appreciation,**

**Eng./ Mohammed Sami Mohammed**  
**Project Director**  
**SAMCO National Construction**



---

**Ref No.: BD-CW-SAMCO-ACE-LET-019**

**26-October-2025**

**To:** ACE Project Management | Moharram Bakhoun

**Attention:** Eng. Abdelaziz Mohamed (Project Manager)

**Project Name:** The Big Business District.

**Contract/Package:** Construction Works.

**Subject:** Request for Complete Set of IFC Drawings (Architectural, Structural & MEP)

---

**Dear Sir,**

With reference to the above-mentioned subject, and further to our previous letter No. BD-CW-SAMCO-ACE-LET-STR-012 dated 30/09/2025, as well as the meeting held at Roya Company headquarters on Thursday, 02/10/2025 — during which it was confirmed that the updated complete package would be sent — we would like to inform you that, to date, we have not received anything in this regard.

Further to the above, we would like to clarify that upon reviewing the package received on 25/05/2025 (IFT stage used for pricing), and comparing it with the package received on 04/08/2025, which included only the structural drawings, it was observed that there is a complete change in the design, including concrete sections, slab boundaries, and the total number of floors.

Accordingly, we kindly request that you provide us with the complete set of approved IFC drawings, including Architectural, Structural, Mechanical, and Electrical drawings, to enable us to carry out a comprehensive technical review and update the execution program accordingly

**With sincere regards and appreciation,**

**Eng./ Mohammed Sami Mohammed**  
**Project Director**  
**SAMCO National Construction**