

Ref No.: BD-CW-SAMCO-ACE-LET-STR-029

07-December-2025

To: ACE Project Management | Moharram Bakhoun

Attention: Eng. Abdulaziz Mohamed (Project Manager)

Project Name: The Big Business District.

Contract/Package: Construction Works.

Subject: design review

Dear Sir,

With reference to the ongoing design review process for the project carried out by Nile Engineering Consultancy, and attached to this letter are the comments mentioned during the meeting held last Tuesday, 02/12/2025, we would like to provide the following clarifications to ensure proper coordination and avoid any impact on the project schedule:

Firstly, we would like to clarify that the preparation of design modifications and the issuance of revised design outputs fall outside the scope of our contractual obligations, In accordance with the Particular Conditions, Sub-Clause 4.1 (Contractor's General Obligations), Paragraph (c), Our scope of work is limited to reviewing the submitted designs and providing our comments accordingly, we would like to inform you that the architectural drawings were received on 27/10/2025, and we submitted the design review on 03/11/2025.

Furthermore, we would like to note that all design review comments must be resolved at least 10 days prior to the commencement of reinforcement works, In accordance with the project schedule currently under approval and based on proceeding with the current design. However, in the event of any major modification or change in the design, we will require a minimum of 20 days before starting reinforcement works in order to implement the necessary amendments to the shop drawings and resubmit them for approval.

These timeframes are essential to ensure smooth workflow, maintain coordination among all involved parties, and avoid any delays that may affect the overall progress of the project.

We appreciate your cooperation and prompt action to finalize the design review within the required timeframe."

Best regards,

Eng./ Mohammed Sami Mohammed
Project Director
SAMCO National Construction



Ref No.: BD-CW-SAMCO-ACE-LET-STR-029

07-December-2025

To: ACE Project Management | Moharram Bakhoun
Attention: Eng. Abdulaziz Mohamed (Project Manager)
Project Name: The Big Business District.
Contract/Package: Construction Works.
Subject: design review

Dear Sir,

With reference to the ongoing design review process for the project carried out by Nile Engineering Consultancy, and attached to this letter are the comments mentioned during the meeting held last Tuesday, 02/12/2025, we would like to provide the following clarifications to ensure proper coordination and avoid any impact on the project schedule:

Firstly, we would like to clarify that the preparation of design modifications and the issuance of revised design outputs fall outside the scope of our contractual obligations, In accordance with the Particular Conditions, Sub-Clause 4.1 (Contractor's General Obligations), Paragraph (c), Our scope of work is limited to reviewing the submitted designs and providing our comments accordingly, we would like to inform you that the architectural drawings were received on 27/10/2025, and we submitted the design review on 03/11/2025.

Furthermore, we would like to note that all design review comments must be resolved at least 10 days prior to the commencement of reinforcement works, In accordance with the project schedule currently under approval and based on proceeding with the current design. However, in the event of any major modification or change in the design, we will require a minimum of 20 days before starting reinforcement works in order to implement the necessary amendments to the shop drawings and resubmit them for approval.

These timeframes are essential to ensure smooth workflow, maintain coordination among all involved parties, and avoid any delays that may affect the overall progress of the project.

We appreciate your cooperation and prompt action to finalize the design review within the required timeframe."

Best regards,

Eng./ Mohammed Sami Mohammed
Project Director
SAMCO National Construction