

Ref No.: BD-CW-SAMCO-ACE-LET-STR-030

11-December-2025

To: ACE Project Management | Moharram Bakhoun

Attention: Eng. Abdulaziz Mohamed (Project Manager)

Project Name: The Big Business District.

Contract/Package: Construction Works.

Subject: Re: design review



Reference(S):

- 1) BD-ACEPM-SAMCO-LET-020 dated 08/12/2025

Dear Sir,

With reference to the above-mentioned subject, and to Consultant Letter No. (01) regarding the response to the design review, we would like to clarify the following:

According to document BD-ACE-SAMCO-TRA-006, which was sent to us on 04/08/2025, we would like to clarify that the contents of the document relate only to the structural drawings and do not include the architectural drawings that illustrate the importance of the facility and its intended use, which are always critical factors that affect design criteria.

Based on this, and as previously requested in all meetings held during this period up to the date of issuing the latest updated versions of the structural and architectural drawings (IFC), and in order to accelerate the workflow, the design review consultant was nominated in our letter (BD-ACEPM-SAMCO-LET-009) dated 24/09/2025, until the approval of Nile Engineering Office to begin the design review tasks according to document (BD-CW-SAMCO-ACE-DS-STR-006-R00) dated 13/10/2025.

Accordingly, we confirmed in our letter (BD-ACEPM-SAMCO-LET-012), sent to you on 30/09/2025, that the attached drawings did not include the architectural or MEP drawings. We also reiterate that the drawings received by us up to that date (30/09/2025) were structural drawings only, with no architectural or MEP drawings, which represents a shortage of the information required to carry out a comprehensive and accurate design review.

Furthermore, we repeated in our letter (BD-ACEPM-SAMCO-LET-015), sent to you on 06/10/2025, our request to provide the latest versions of the structural and architectural drawings in IFC format, to ensure the design review is carried out based on the final and approved data.

To emphasize our continuous request to obtain the full latest updates of the structural, architectural, and MEP drawings, we refer to our letter (BD-ACEPM-SAMCO-LET-019), sent to you on 26/10/2025, in which we requested the latest releases to ensure proper and accurate continuation of the design review process.

To confirm the importance and validity of our request, the Consultant sent the latest updated structural and architectural drawings in (BD-ACE-SAMCO-TRA-013) dated 27/10/2025, which enabled us to proceed with the required review based on the most recent information.

To expedite the work and the preparation of the design review reports, it was agreed, according to Meeting Minutes No. (04) dated 03/11/2025, that the design review would be submitted within 15 days from the date of receiving the designer's responses to comments, in accordance with SAMCO-PCO-DS-STR-016-R00 dated 03/11/2025, to which you responded on 26/11/2025 (i.e., after 20 days).

Additionally, to further accelerate the workflow and based on our request, a meeting was held on 02/12/2025 between all parties involved in the design and review process. During this meeting, the updated design models B01:B04 were requested, which were sent to us on 07/12/2025 in (BD-ACE-SAMCO-TRA-014) (i.e., after 5 days), despite the designer's confirmation that they would be provided on the same day or at most the following morning (03/12/2025).

Based on the above, we would like to point out that the design review has commenced in accordance with the agreed standards, and we will issue the design review report as soon as possible.

Best regards,

Eng./ Mohammed Sami Mohammed
Project Director
SAMCO National Construction



Ref No.: BD-CW-SAMCO-ACE-LET-STR-030

11-December-2025

To: ACE Project Management | Moharram Bakhoun

Attention: Eng. Abdulaziz Mohamed (Project Manager)

Project Name: The Big Business District.

Contract/Package: Construction Works.

Subject: RE: design review

Reference(S):

- 1) BD-ACEPM-SAMCO-LET-020 dated 08/12/2025

Dear Sir,

With reference to the above-mentioned subject, and to Consultant Letter No. (01) regarding the response to the design review, we would like to clarify the following:

According to document BD-ACE-SAMCO-TRA-006, which was sent to us on 04/08/2025, we would like to clarify that the contents of the document relate only to the structural drawings and do not include the architectural drawings that illustrate the importance of the facility and its intended use, which are always critical factors that affect design criteria.

Based on this, and as previously requested in all meetings held during this period up to the date of issuing the latest updated versions of the structural and architectural drawings (IFC), and in order to accelerate the workflow, the design review consultant was nominated in our letter (BD-ACEPM-SAMCO-LET-009) dated 24/09/2025, until the approval of Nile Engineering Office to begin the design review tasks according to document (BD-CW-SAMCO-ACE-DS-STR-006-R00) dated 13/10/2025.

Accordingly, we confirmed in our letter (BD-ACEPM-SAMCO-LET-012), sent to you on 30/09/2025, that the attached drawings did not include the architectural or MEP drawings. We also reiterate that the drawings received by us up to that date (30/09/2025) were structural drawings only, with no architectural or MEP drawings, which represents a shortage of the information required to carry out a comprehensive and accurate design review.

Furthermore, we repeated in our letter (BD-ACEPM-SAMCO-LET-015), sent to you on 06/10/2025, our request to provide the latest versions of the structural and architectural drawings in IFC format, to ensure the design review is carried out based on the final and approved data.

To emphasize our continuous request to obtain the full latest updates of the structural, architectural, and MEP drawings, we refer to our letter (BD-ACEPM-SAMCO-LET-019), sent to you on 26/10/2025, in which we requested the latest releases to ensure proper and accurate continuation of the design review process.

To confirm the importance and validity of our request, the Consultant sent the latest updated structural and architectural drawings in (BD-ACE-SAMCO-TRA-013) dated 27/10/2025, which enabled us to proceed with the required review based on the most recent information.

To expedite the work and the preparation of the design review reports, it was agreed, according to Meeting Minutes No. (04) dated 03/11/2025, that the design review would be submitted within 15 days from the date of receiving the designer's responses to comments, in accordance with SAMCO-PCO-DS-STR-016-R00 dated 03/11/2025, to which you responded on 26/11/2025 (i.e., after 20 days).

Additionally, to further accelerate the workflow and based on our request, a meeting was held on 02/12/2025 between all parties involved in the design and review process. During this meeting, the updated design models B01:B04 were requested, which were sent to us on 07/12/2025 in (BD-ACE-SAMCO-TRA-014) (i.e., after 5 days), despite the designer's confirmation that they would be provided on the same day or at most the following morning (03/12/2025).

Based on the above, we would like to point out that the design review has commenced in accordance with the agreed standards, and we will issue the design review report as soon as possible.

Best regards,

Eng./ Mohammed Sami Mohammed
Project Director
SAMCO National Construction