

Ref No.: BD-CW-SAMCO-ACE-LET-STR-033

15-December-2025

To: ACE Project Management | Moharram Bakhoun

Attention: Eng. Abdulaziz Mohamed (Project Manager)

Project Name: The Big Business District.

Contract/Package: Construction Works.

Subject: Response to Your Letter No. BD-ACEPM-SAMCO-LET-0021 and Clarification Regarding Periodic Reports

Dear Sir,

With reference to your letter **BD-ACEPM-SAMCO-LET-0021** dated **10 December 2025**, regarding the delay in submission of periodic reports, please find below our formal response and clarification in view of the current status of the Time Schedule review.

1. Reference to Contractual Requirements

We refer to the Contract provisions which stipulate that periodic reports shall be prepared and submitted in accordance with the approved Time Schedule.

Kindly note that the submission of the Time Schedule dated 03/12/2025 was preceded by extensive consultations, discussions, and coordination with the Engineer, aimed at reaching alignment on all relevant aspects prior to its formal submission, and was subsequently reviewed by the Engineer with comments received on 14/12/2025.

2. SAMCO's Communication and Reporting Practice

Throughout the project duration, SAMCO has maintained continuous and transparent communication with your esteemed office through formal correspondence, providing regular updates on site progress and project developments.

In addition to formal letters, SAMCO has been submitting daily site reports, which include:

- Daily manpower deployment.
- Equipment and resources on site.
- Ongoing work activities, expected work and deliveries planned for the day.

The most recent communications were issued under references (BD-CW-SAMCO-ACE-LET-020 and BD-CW-SAMCO-ACE-LET-022), as part of our ongoing commitment to keep the Engineer fully informed.

3. Clarification Regarding Periodic Reports

We wish to clarify that the preparation of weekly and monthly progress reports in their final contractual format requires:

- An approved baseline program, against which actual progress can be accurately measured and analyzed.

Accordingly, approval of the Time Schedule is a fundamental prerequisite for the issuance of periodic reports in full compliance with:

- The Contract Conditions, and The General Requirements (Section 8).

4. Current Status and Coordination

Following receipt of the Engineer's comments on the Time Schedule, SAMCO has carefully reviewed the observations, and certain technical matters have been identified which require detailed discussion and alignment.

In this regard, we appreciate the Engineer's cooperation in scheduling a coordination meeting on [17/12/2025], as part of our intention to finalize all comments and expedite the approval procedures. During this meeting, all outstanding observations will be discussed with the objective of reaching mutual agreement and finalizing the Time Schedule.

5. Commitment

SAMCO reaffirms its full commitment to fulfilling all contractual obligations.

Immediately upon formal approval of the Time Schedule, we shall:

- Submit all overdue periodic reports, and ensure timely submission of all subsequent reports in accordance with the agreed reporting cycle.

We trust the above clarifies the matter and look forward to a constructive discussion during the upcoming meeting.

Best regards,

Eng./ Mohammed Sami Mohammed
Project Director
SAMCO National Construction



Ref No.: BD-CW-SAMCO-ACE-LET-STR-033

15-December-2025

To: ACE Project Management | Moharram Bakhoun

Attention: Eng. Abdulaziz Mohamed (Project Manager)

Project Name: The Big Business District.

Contract/Package: Construction Works.

Subject: Response to Your Letter No. BD-ACEPM-SAMCO-LET-0021 and Clarification Regarding Periodic Reports

Dear Sir,

With reference to your letter **BD-ACEPM-SAMCO-LET-0021** dated **10 December 2025**, regarding the delay in submission of periodic reports, please find below our formal response and clarification in view of the current status of the Time Schedule review.

1. Reference to Contractual Requirements

We refer to the Contract provisions which stipulate that periodic reports shall be prepared and submitted in accordance with the approved Time Schedule.

Kindly note that the submission of the Time Schedule dated 03/12/2025 was preceded by extensive consultations, discussions, and coordination with the Engineer, aimed at reaching alignment on all relevant aspects prior to its formal submission, and was subsequently reviewed by the Engineer with comments received on 14/12/2025.

2. SAMCO's Communication and Reporting Practice

Throughout the project duration, SAMCO has maintained continuous and transparent communication with your esteemed office through formal correspondence, providing regular updates on site progress and project developments.

In addition to formal letters, SAMCO has been submitting daily site reports, which include:

- Daily manpower deployment.
- Equipment and resources on site.
- Ongoing work activities, expected work and deliveries planned for the day.

The most recent communications were issued under references (BD-CW-SAMCO-ACE-LET-020 and BD-CW-SAMCO-ACE-LET-022), as part of our ongoing commitment to keep the Engineer fully informed.

3. Clarification Regarding Periodic Reports

We wish to clarify that the preparation of weekly and monthly progress reports in their final contractual format requires:

- An approved baseline program, against which actual progress can be accurately measured and analyzed.

Accordingly, approval of the Time Schedule is a fundamental prerequisite for the issuance of periodic reports in full compliance with:

- The Contract Conditions, and The General Requirements (Section 8).

4. Current Status and Coordination

Following receipt of the Engineer's comments on the Time Schedule, SAMCO has carefully reviewed the observations, and certain technical matters have been identified which require detailed discussion and alignment.

In this regard, we appreciate the Engineer's cooperation in scheduling a coordination meeting on [17/12/2025], as part of our intention to finalize all comments and expedite the approval procedures. During this meeting, all outstanding observations will be discussed with the objective of reaching mutual agreement and finalizing the Time Schedule.

5. Commitment

SAMCO reaffirms its full commitment to fulfilling all contractual obligations.

Immediately upon formal approval of the Time Schedule, we shall:

- Submit all overdue periodic reports, and ensure timely submission of all subsequent reports in accordance with the agreed reporting cycle.

We trust the above clarifies the matter and look forward to a constructive discussion during the upcoming meeting.

Best regards,

Eng./ Mohammed Sami Mohammed
Project Director
SAMCO National Construction

