



**Ref No.: BD-CW-SAMCO-ACE-LET-STR-089**

**12-July-2026**

**To:** ACE Project Management | Moharram Bakhoun

**Attention:** Eng. Shady Elkersh (Project Manager)

**Project Name:** The Big Business District.

**Contract/Package:** Construction Works of the Civil Works for Buildings B1, B2, B3 and B4 – Phase 1.

**Subject:** Submission of Revised Interim Particulars for Contractor's Claim No. (01) for Extension of Time.

Reference 1      Engineer's Letter Ref. BD-ACEPM-SAMCO-LET-039 dated 23-Jun-2026  
Reference 2      Contractor's Letter Ref. BD-CW-SAMCO-ACE-LET-STR-086 dated 17-Jun-2026

**Dear Sir,**

With reference to the Engineer's above-mentioned letter requesting additional supporting documents and particulars in respect of the Contractor's Interim Claim No. (01) for Extension of Time, the Contractor hereby submits its formal response together with the enclosed supporting documents for the Engineer's review and assessment.

The enclosed submission has been prepared to comprehensively address all comments and requests contained in the Engineer's letter and includes the relevant contractual records, technical analyses, and programme-based assessments supporting the Contractor's entitlement under the Contract.

**The enclosed submission package comprises the following:**

- **Attachment (1):** Formal Response to Engineer's Letter Ref. **BD-ACEPM-SAMCO-LET-039**, providing a comprehensive response to all comments and requests raised by the Engineer, supported by the relevant contractual records, technical analyses, and programme-based assessments, including the notice and correspondence records, cause-and-effect analysis, event-specific Time Impact Analysis (TIA), comparison against the contractual milestones and Time for Completion, and clarification of the applicable Cut-off Date.
- **Attachment (2):** Revised Contractor's Claim Workbook for Interim Claim No. (01), including the detailed event narratives, contractual basis, event-specific Time Impact Analyses (TIA), schedule comparisons, fragnet analyses, and all supporting technical assessments.
- **Attachment (3): Interim Claim No. (01) – Supporting Planning Package & Contract Records (Soft Copy)**, containing the native **Primavera P6 (XER)** files, Time Impact Analysis (TIA) files, schedule comparison outputs, fragnet analyses, supporting contractual correspondence, reinforcement steel delivery records, design documentation, and all other contemporaneous project records referenced throughout the submission.



**SAMCO National Construction Co.**  
76 Al Taya ran St, Nasr City, Cairo, Egypt  
Tel: 02 226 245 27  
Tel: 02 238 688 16



The Contractor respectfully requests the Engineer to review the enclosed submission together with the accompanying documents and proceed with the assessment and determination of the Contractor's entitlement in accordance with the relevant provisions of the Contract.

Should the Engineer require any further clarification or additional supporting documentation during the course of its assessment, the Contractor remains ready to promptly provide the same.

We trust that the enclosed submission fully addresses the Engineer's requests and look forward to receiving the Engineer's assessment and determination in due course.

**Best regards,**

**Eng./ Mohammed Sami Mohammed**  
Project Director  
SAMCO National Construction

