

Delay Analysis - Time Impact Analysis

ROYA-BIG PROJECT PHASE01 (B1-4)

Not calculated - individual indicative movements must not be summed without validated overlap, concurrency, and entitlement analysis.

Event	Status	Before DD	After DD	Indicative finish movement	Blocking reason
EV01-B01	indicative_ready	2025-10-31	2025-10-31	8.0	
EV01-B02	indicative_ready	2025-11-26	2025-11-26	117.0	
EV02-IFC	indicative_ready	2026-03-17	2026-03-17	76.0	
EV03-MEP	blocked	2025-12-25	2026-03-17		Before/after XER internal P6 data dates are not a validated same-date comparison.