

Earned Value Management



Critical Alerts

View All

- !

Steel Supply Delay

Delay in steel shipment affecting structure building progress

High
- !

IFC Clash Detected

4 clashes found in current coordination records

High
- ?

RFIs Pending

5 RFIs are pending response from consultants

Medium
- ?

Contract Exposure

Exposure amount exceeds threshold for active contracts


Medium

Performance Overview




Cost Performance

View Trend




Progress by Discipline

View All



Cost Breakdown

View Report



? Total Activities 17	? Critical Activities 11	? SPI 0.86	? CPI 0.94	? Active Contracts 2	? Open RFIs 5	? Open Submittals 1	Nile Infra JV Suez Tunnel Civil & MEP Works
--	---	---	---	---	--	--	---

