

PRO-EXE-23 | Executive Report

ROYA-BIG PROJECT PHASE01 (B1-4)

Status: DATA AVAILABLE. Generated 2026-08-15T05:31:00+00:00.

Logical table	Project-relative CSV	Rows	SHA-256
projects	01-data/import_templates/projects.csv	1	not found
activities	01-data/import_templates/project_input_bundle.csv	1363	ab6c712ed291aadd3cd27bf953fab2ca53479ab6ae156d5f1f70322e8e742f4e
evm	01-data/import_templates/project_input_bundle.csv	1363	ab6c712ed291aadd3cd27bf953fab2ca53479ab6ae156d5f1f70322e8e742f4e
risks	01-data/import_templates/risks.csv	2	not found

project_id	project_name	client_name	contractor	planned_start	planned_finish
The Big -P.01-UP-20-April-26	ROYA-BIG PROJECT PHASE01 (B1-4)	ROYA	SAMCO	11-Sep-25	10-Apr-27