

Ref No.: BD-ACEPM-SAMCO-LET-029

Date: Tuesday, 24th of February 2026

To: SAMCO National Construction Company

Attention: Eng. Mohammed Sami Mohammed (Project Manager)

Project Name: The Big Business District

Contract/Package: Construction Works of the Civil Works for Buildings B1, B2, B3 and B4

Subject: Re: Project Status Update – Buildings B1 to B17

Reference (S):

- 1) Contractor's Letter Ref. BD-CW-SAMCO-ACE-LET-0052 dated 18/02/2026
- 2) Contractor's Letter Ref. BD-CW-SAMCO-ACE-LET-0011 dated 30/09/2025
- 3) Contractor's Letter Ref. BD-CW-SAMCO-ACE-LET-0020 dated 28/10/2025
- 4) Contractor's Letter Ref. BD-CW-SAMCO-ACE-LET-0022 dated 24/11/2025

Dear Sir,

Reference is made to your letter No. (1) regarding the status of the Project as stated therein. The Engineer wishes to clarify the following:

It has been observed that the Contractor has repeatedly submitted letters describing the general status of the Project throughout its lifecycle. The Engineer expresses concern regarding both the content and the improper form of such correspondence.

Matters related to progress description, site activities, constraints, performance indicators, or general project status shall be properly recorded and submitted through the approved contractual reporting mechanisms, including but not limited to Progress Meetings Minutes, Coordination Meetings Minutes, Daily Reports, Weekly Reports and Monthly Progress Reports.

The use of formal contractual letters for routine status narration constitutes a misuse of contractual communication channels and does not comply with the established communication protocol.

Accordingly, the content of the aforementioned letters, including the referenced letter, shall not be considered by the Employer or the Engineer for contractual purposes. Should the Contractor intend to raise a specific contractual issue, claim, notice, or matter requiring formal determination, it must be submitted under a properly identified subject line and in strict compliance with the relevant Contract provisions.

The Employer and the Engineer expressly reserve all rights under the Contract in respect of any improper or non-compliant submissions. No inference, waiver, or acknowledgment shall arise from the receipt of such correspondence unless formally issued in accordance with the Contract provisions.

Yours faithfully,

Eng / Abdelaziz Mohammed.



Attachment(s):

CC:

Eng. Mohamed Hamza - Projects Manager

Eng. Mostafa Galal - Owner representative

Eng. Ahmed Saafan – Project Controls Director

Eng. Ramy Refaat – Commercial Contracts Director

Eng. Osama Waly – PCO representative